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ESTIMATE RUN 01/22/2010

ESTIMATE SUMMARY 08:51:30
CONTID: C17118 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17118-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.5 DAYS TIME ALLOW: 40 WORK DAYS
US34@CR 49 INTERSECTION SIGNAL PERCENT TIME: 98.75 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: ES40342-050
US34@CR 49 INTERSECTION SIGNAL
NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 01/22/2010 DATE TIME STARTED 08/08/2009
250 N. MAIN ST. DATE LET 07/02/2009 DATE WORK BEGAN
DATE AWARDED 07/09/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/03/2009 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 08/08/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 311,545.60 PARTICIPATING $ 304,021.89 $ 162,418.53
AWARD PROJECT AMT:  § 296,276.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.59% TOTAL EARNINGS 304,021.89 162,418.53
FUNDS AVAILABLE: $ 7,523.71 STOCKPILED MATERIALS 0.00 —47,720.00
GROSS EARNINGS 304,021.89 114,698.53
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,444.15 -352.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 299,577.74 114,346.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 299,577.74 114,346.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 114,346.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17118-BID ESTIMATE RUN 01/22/2010
PROJECT: ES40342-050 ESTIMATE NO: 0003 08:51:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00250  *REMOVAL OF PAVEMENT MARKING 290.000 0.000
SF 0.000 0.00
1.88000 0.000 0.00
0010 202-00700  REMOVAL OF LIGHT STANDARD 1.000 0.000
EACH 1.000 350.00
350.00000 1.000 350.00
0015 202-00810  REMOVAL OF GROUND SIGN 4.000 0.000
EACH 4.000 200.00
50.00000 4.000 200.00
0016 203-00061  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) ADDED BY MCR 60.000 60.000
#1 LINE #1
TON 0.000 0.00
42.50000 60.000 2,550.00
0020 203-01597  *POTHOLING 10.000 10.000
HOUR 0.000 0.00
130.00000 10.000 1,300.00
0025 208-00002 EROSION LOG (12 INCH) 200.000 120.000
LF 0.000 0.00
3.00000 120.000 360.00
0030 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
0035 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0040 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0045 403-00720  *HOT MIX ASPHALT (PATCHING) (ASPHALT) 86.860 86.860
TON 0.000 0.00
135.00000 86.860 11,726.10
0050 503-00036  *DRILLED CAISSON (36 INCH) 20.000 20.000
LF 0.000 0.00

365.00000 20.000 7,300.00
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PCN: 17118-BID ESTIMATE RUN 01/22/2010
PROJECT: ES40342-050 ESTIMATE NO: 0003 08:51:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 503-00048 *DRILLED CAISSON (48 INCH) 74.000 74.000
LF 0.000 0.00
372.00000 74.000 27,528.00
0060 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 560.000 560.000
LF 0.000 0.00
6.00000 560.000 3,360.00
0065 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 888.000 888.000
LF 0.000 0.00
7.00000 888.000 6,216.00
0070 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,999.000 1,949.000
LF 50.000 300.00
6.00000 1,999.000 11,994.00
0075 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 242.000 242.000
LF 0.000 0.00
7.50000 242.000 1,815.00
0080 613-10000 WIRING 1.000 0.000
LS 1.000 5,915.00
5,915.00000 1.000 5,915.00
0085 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 4.000 1,600.00
400.00000 4.000 1,600.00
0090 614-00011 SIGN PANEL (CLASS I) 70.000 0.000
SF 70.000 910.00
13.00000 70.000 910.00
0095 614-00012 SIGN PANEL (CLASS IT) 23.000 0.000
SF 23.000 393.30
17.10000 23.000 393.30
0100 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 0.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0105 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 0.000 0.000
EACH 0.000 0.00

70.00000 0.000 0.00
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PCN: 17118-BID ESTIMATE RUN 01/22/2010
PROJECT: ES40342-050 ESTIMATE NO: 0003 08:51:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 36.000 0.000
LF 36.000 1,008.00
28.00000 36.000 1,008.00
0115 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 4.000 0.000
EACH 3.000 603.00
201.00000 3.000 603.00
0120 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 13.000 0.000
EACH 13.000 7,475.00
575.00000 13.000 7,475.00
0125 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 2.000 1,786.00
893.00000 2.000 1,786.00
0130 614-72765 TRAFFIC SIGNAL (24 INCH X 24 INCH BLANKOUT LED SIGN) 1.000 0.000
EACH 1.000 2,940.00
2,940.00000 1.000 2,940.00
0135 614-72866 FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 2.000 4,884.00
2,442.00000 2.000 4,884.00
0140 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 4.000 21,880.00
5,470.00000 4.000 21,880.00
0141 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 0.000
(NON-INVASIVE) ADDED BY MCR #1 LINE #2
EACH 4.000 5,000.00
1,250.00000 4.000 5,000.00
0145 614-80000 FLASHING BEACON 2.000 0.000
EACH 2.000 2,860.00
1,430.00000 2.000 2,860.00
0150 614-81140 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 1.000 11,675.00
11,675.00000 1.000 11,675.00
0150 MATERIAL ALLOWANCE 40' MAST ARM 1.000
EACH -1.000 -9,150.00

9,150.00000 0.000 0.00
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PCN: 17118-BID ESTIMATE RUN 01/22/2010
PROJECT: ES40342-050 ESTIMATE NO: 0003 08:51:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 1.000 12,710.00
12,710.00000 1.000 12,710.00
0155 MATERIAL ALLOWANCE 55' MAST ARM 1.000
EACH -1.000 -9,850.00
9,850.00000 0.000 0.00
0160 614-81160 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000
EACH 1.000 18,100.00
18,100.00000 1.000 18,100.00
0160 MATERIAL ALLOWANCE 60' MAST ARM 1.000
EACH -1.000 -14,300.00
14,300.00000 0.000 0.00
0165 614-81165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 1.000 18,440.00
18,440.00000 1.000 18,440.00
0165 MATERIAL ALLOWANCE 65' MAST ARM 1.000
EACH -1.000 -14,420.00
14,420.00000 0.000 0.00
0170 614-86105 TELEMETRY (FIELD) 1.000 0.000
EACH 1.000 2,475.00
2,475.00000 1.000 2,475.00
0175 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
15,410.00000 1.000 15,410.00
0180 614-86800 UNINTERRUPTED POWER SUPPLY 1.000 1.000
EACH 0.000 0.00
5,726.00000 1.000 5,726.00
0185 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 3,000.00
7,500.00000 1.000 7,500.00
0186 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) ADDED BY MCR #1 LINE 1.000 1.000
#1
LS 0.000 0.00

700.00000 1.000 700.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0190 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 2.000 0.000
GAL 2.000 320.00
160.00000 2.000 320.00
0195 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 169.000 0.000
(WORD-SYMBOL)
SF 169.000 1,859.00
11.00000 169.000 1,859.00
0200 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 100.000 0.000
LINE)
SF 48.000 480.00
10.00000 48.000 480.00
0205 630-00000 *FLAGGING 570.000 262.000
HOUR 286.500 6,947.63
24.25000 548.500 13,301.13
0210 630-00007 *TRAFFIC CONTROL INSPECTION 55.000 33.000
DAY 21.000 1,659.00
79.00000 54.000 4,266.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 34.000 19.000
DAY 14.000 6,972.00
498.00000 33.000 16,434.00
0220 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000
HOUR 0.000 0.00
26.25000 0.000 0.00
0225 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 1.600 67.20
42.00000 3.600 151.20
0230 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 13.500
EACH 10.800 793.80
73.50000 24.300 1,786.05
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 70.000
SF 56.000 1,176.00
21.00000 126.000 2,646.00
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 1.200 3,768.00
3,140.00000 2.700 8,478.00
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PROJECT: ES40342-050 ESTIMATE NO: 0003 08:51:30
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 628.00
785.00000 1.800 1,413.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 37.000 18.500
EACH 14.800 473.60
32.00000 33.300 1,065.60
0255 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 40.000 210.00
5.25000 90.000 472.50
0260 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 12,560.00
15,700.00000 1.800 28,260.00
0261 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORK TIME -2,250.000 -2,250.000
VIOLATION
DOL 0.000 0.00
1.00000 -2,250.000 -2,250.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0295 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 311,145.60 $ 114,698.53% 303,621.88

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0305 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT $ 400.00 $ 0.00$ 400.00

PROJECT TOTAL CURRENT AMT § 311,545.60 $ 114,698.53 % 304,021.88



